

QUEEN MIRA INTERNATIONAL SCHOOL

QMIS School ERP

October Delivery Plan

Week-wise and day-wise process · 6 October to 31 October 2026

Window	Tue 6 Oct 2026 → Sat 31 Oct 2026
Working days	19 weekdays + planned Saturday buffers
Go-live	Saturday 31 October 2026
Feature freeze	Tuesday 27 October 2026, 12:00 IST
Spec	ERP Documentation – 1. Academics Department v0.1
UI reference	school-erp-demo-beta.vercel.app (visual only; PDF wins)

Week 0 — Intake lock

Tue 6 Oct → Wed 7 Oct · 2 days · Nothing else starts until this week exits

Week exit

Codebase runs locally and on dev. iClock / eSSL is reachable (API or DB read, not UI scrape). October vs November scope is signed in writing. Roles and academic year 2026–27 are seeded. If the repo is not running by 7 Oct EOD, treat the go-live date as red.

Date	Day	Day process (what the team does)	Owners	Done when
6 Oct	Tue	Receive and run the codebase. 1. Clone repo, install, start app and API. 2. Map every demo route to a PDF module. Write a gap list (demo-only vs PDF-only). 3. Create dev branch, CI lint/test, and a shared environment. 4. Confirm who has Admin / Super Admin / MD demo logins.	Tech Lead All engineers	App opens. Gap list exists. CI is green on an empty/smoke build.
7 Oct	Wed	Lock access and freeze scope. 1. Confirm iClock / eSSL read path (API or DB). Record endpoint and credentials in a secrets vault, not chat. 2. Confirm SMTP. WhatsApp can stay log-only this month. 3. Client call: freeze October vs November in writing. 4. Seed one campus, AY 2026–27, and the eight Academics roles: MD, DA, Principal, Coordinator, Teacher, Student, PRM, Librarian. 5. Chase current-year student/staff Excel + RFID map.	Tech Lead BE-1 Client BA	iClock reachable or fallback agreed. Scope mail sent. Roles seeded.

Do not start feature tickets on 6–7 Oct if the repo does not run. Intake is the whole job.

Week 1 — Foundation and shared engines

Thu 8 Oct → Wed 14 Oct · Showcase Friday 9 Oct is optional; formal showcase Wed 14 Oct 16:00

Week exit

A Teacher can log in, open UIS, and save a student record that cannot be edited. A dummy 4-tier approval completes. iClock punches appear as Present / default Absent. A test complaint escalates when the clock TTL expires (use a 2-minute test TTL).

Date	Day	Day process (what the team does)	Owners	Done when
8 Oct	Thu	Identity and RBAC. BE: login, session/JWT, dynamic RBAC tables, multi-role profile switch. FE: login screen, role shell, select-profile aligned to PDF roles (not demo extras). QA: auth pack — valid login, wrong password, forced password change hook, role switch.	BE-1 FE-1 QA	Each of the 8 roles can sign in and land on an empty shell.
9 Oct	Fri	UIS lifetime record. BE: student + staff schema (basic, parents, siblings, documents, academic/attendance/fee/transport/complaint history). First-entry write only. FE: Class Teacher create-student and HR create-staff. Preview → confirm. After save, fields are read-only. QA: try to PATCH a saved record — API must reject.	BE-1 FE-2 QA	One student and one staff saved. Edit and delete both fail.
10 Oct	Sat	Approval engine (buffer day). BE: generic approval table (process, entity, level, actor, comment, status). Notification rows. FE: approval inbox for Coordinator, Principal, DA. Run one dummy 4-level chain end to end.	Tech Lead BE-2 FE-1	Dummy item moves Teacher → Coordinator → Principal → DA.
11 Oct	Sun	No feature work. On-call only if the environment is down.	On-call	dev still green Monday morning.
12 Oct	Mon	Audit log and global settings. BE: log login, write, export, print. Settings: attendance cutoffs per group/department, exam weightage, concession types, complaint TTL. FE: Admin / DA settings screens. MD audit viewer. QA: MD can see a login and a UIS write.	BE-1 FE-1 QA	MD opens audit and sees today's writes. Settings persist.
13 Oct	Tue	iClock / eSSL attendance sync. BE: pull job for students and staff. No punch = Absent. Exception mark Present / Absent / Leave / OD before cutoff. FE: attendance list for Class Teacher / Coordinator. QA: reconcile 20 device records to ERP.	BE-3 FE-1 QA	20 punches match. A no-punch student is Absent.
14 Oct	Wed	Notifications + 24-hour complaint clock. BE: notify on approval / publish / announcement / deadline / complaint / ticket. Complaint auto-escalate after TTL; "Not Satisfied" also escalates. FE: notification centre + raise complaint. QA: set TTL to 2 minutes and prove escalate. 16:00 Week 1 showcase to SMEs: login, UIS freeze, punch, dummy approval.	BE-1 BE-3 FE-2 QA	Test complaint escalates. Showcase notes written.

Week 2 — Academics core

Thu 15 Oct → Wed 21 Oct · Showcase Wed 21 Oct 16:00

Week exit

Principal publishes a timetable and an academic calendar after DA approval. A teacher submits a monthly lesson plan through four tiers. Marks are bulk-uploaded, approved on the same chain, published, and visible to the student. Weightage is a DA setting and locks when the exam cycle starts.

Date	Day	Day process (what the team does)	Owners	Done when
15 Oct	Thu	Masters + academic calendar. BE/FE: class, section, subject, house, exam types, evaluation categories, extra-activity list. Principal creates the academic calendar and events. DA approves. Publish + notify selected audience. Lost-and-found announcement can wait until Week 3 if time is short.	BE-2 FE-1	DA-approved calendar is visible to Teacher and Student.
16 Oct	Fri	Timetable. Principal creates class timetable, teacher timetable and exam timetable. Clash rules: same teacher two rooms; same class two subjects at once. DA approves → notify. Coordinator sees own + supervised classes. Teacher sees own + class. Student sees class. Friday 16:00 informal walkthrough of calendar + timetable draft.	BE-2 FE-1 QA	Published class timetable appears for a student in that class.
17 Oct	Sat	Emergency cover overlay (buffer). Principal or DA reassigns periods for a dated sudden leave. Original published timetable stays. Store a dated overlay (immutability).	BE-2 FE-1	Overlay date shows new teacher; original row is unchanged.
18 Oct	Sun	No feature work.	On-call	dev green.
19 Oct	Mon	Lesson plan — 4 tier. Teacher creates next-month plan. Last submit date: 25th (configurable). Auto-reminder T-7. Chain: Teacher → Coordinator → Principal → DA (final). Teacher sees status at each level. Deny creates a new submission; old row stays.	BE-2 FE-1 QA	One plan reaches DA Approved. One denied plan is a new row.
20 Oct	Tue	Question bank, study material, marks entry. Teachers upload question banks / key notes / study material by class and subject. Marks entry: single and bulk upload. Preview totals before confirm. Types are configurable (Midterm, CA, RCT, custom).	BE-2 FE-2 QA	Bulk file loads. Preview totals match. Confirm freezes the row.
21 Oct	Wed	Marks approval and publish. Same chain as lesson plan: Coordinator → Principal → DA, then published to student. DA sets weightage per class and exam type. Lock when that cycle starts. Auto ranks. 16:00 Week 2 showcase: publish timetable, 4-tier lesson plan, bulk marks → student result.	BE-2 FE-1 QA SMEs	Student sees published marks. SME notes written.

Week 3 — Student life and cross-department contracts

Thu 22 Oct → Mon 26 Oct · Showcase Mon 26 Oct 16:00 · Saturday and Sunday are planned work days this week

Week exit

A living student file exists: attendance exceptions, leave, HomeFun, complaint, store ticket, 1:1 message (MD can open it), gate pass, TC with Library + Finance NOCs, library issue (1 book), PRM admission auto-creates a user, star rating can compute SOM.

Date	Day	Day process (what the team does)	Owners	Done when
22 Oct	Thu	Leave, permission, substitution. Staff leave → HOD + HR. On approve, attendance = Leave. Permission request: maximum 2 hours, HOD (+ HR for staff), attendance = Permission. Emergency: Principal/DA uses the Week 2 overlay to cover periods.	BE-3 FE-1 QA	Approved leave flips attendance. 2-hour permission is a distinct status.
23 Oct	Fri	HomeFun, extra-curricular, section change. Teacher assigns HomeFun → student uploads → teacher marks. Visible up the teacher chain. PRM enrolls students in activities (list and coaches managed by PRM). Fee flag to Finance. Class / section change: Class Teacher or PRM initiates; all higher authorities approve.	BE-2 FE-2 QA	One HomeFun submitted and marked. One section change pending DA.
24 Oct	Sat	Complaints + tickets + store request. Complaint: 24-hour reply/resolve or auto next rank; Not Satisfied also escalates. Example: parent (via student profile) → Coordinator → Principal → DA → MD. Ticket: pick department (Store / IT / Housekeeping) and person. Store: view stock → request → DA/Principal → Store issues → collect. No stock → new product request. Show Finance budget remaining if available (read-only is fine).	BE-3 FE-2 QA	One ticket closed. One complaint escalates on test TTL.
25 Oct	Sun	Messaging and MD inspection. One-to-one text only. Higher ranks can open conversations of people under them. MD can open all threads. This is the message-inspection cockpit.	BE-1 FE-1 QA	MD opens a Teacher–Student thread. Student cannot open MD–DA chat.
26 Oct	Mon	Gate pass, TC, library, PRM, stars, tasks. Gate pass: PRM selects approvers at request time (not a fixed chain). Product-in / product-out. Pass goes to Security. TC: Student raises → academic NOCs → Library, Transport (if bus), Finance dues → MD final → TC PDF. Library: catalogue, issue/return, 1 book/student, 5/staff, configurable duration/fines, missing-books, purchase dropdown, library NOC. PRM: enquiry → visit → form → admission. On payment, auto-create user, mail temp password, force change on first login. Star rating: DA configures student vs staff categories. SOM = highest aggregate. Task assign/receive across departments. 16:00 Week 3 showcase.	BE-3 FE-2 QA SMEs	TC PDF after NOCs. New admission user must change password. Showcase notes written.

Week 4 — Harden, UAT and go-live

Tue 27 Oct → Sat 31 Oct · Feature freeze Tue 27 Oct 12:00 · Production Sat 31 Oct

Week exit

Production is live and the MD has passed all seven checks on the last page. No new modules. Severity 1 and 2 bugs only after freeze.

Date	Day	Day process (what the team does)	Owners	Done when
27 Oct	Tue	Feature freeze at 12:00 IST. Morning: finish only in-flight PRs already in review. After 12:00, bug fixes only. Bug bash. Add filters + PDF/Excel on any list still missing them. Wire role dashboards (click a chart → source list): Student, Teacher, Coordinator, Principal/DA, MD. Cut main as release candidate from today's dev.	All engineers QA	main tagged RC. No open feature PRs.
28 Oct	Wed	UAT day 1. School SMEs run the workflow scripts: lesson plan, timetable, marks, attendance, complaint, TC, PRM admission, library issue. Log severity. Fix Sev 1 (blocker) and Sev 2 (wrong rule) only.	QA SMEs Owners of failing tickets	UAT pack executed once. Sev 1 list is empty or has owners + ETA.
29 Oct	Thu	UAT day 2 + performance. Retest failed scripts. Attendance sync under 5 minutes. Class lists under 2 seconds for about 1,200 students. Fix only regressions from yesterday.	BE-1 BE-3 QA	Failed scripts from Day 1 pass. Perf numbers recorded.
30 Oct	Fri	Data load and training. Load current academic year: students, staff, classes, sections, RFID map. Train: 1 DA, 1 Principal, 2 Coordinators, 4 Teachers, 1 PRM, 1 Librarian. Walk MD through the seven exit checks on staging.	Tech Lead FE-2 QA SMEs	Staging has real-year data. Training attendance signed.
31 Oct	Sat	Go-live. 1. Production deploy from the RC tag. 2. Switch iClock sync to live. 3. MD runs the seven production checks (next page). 4. War-room until 18:00 IST. Sev 1 hotfix only. 5. Written MD / Admin sign-off.	Tech Lead All on-call MD	All seven MD checks pass on production.

31 October — MD production checks

If any row fails on production, the month is not complete. Everything else is backlog.

#	MD must do this on production	Pass
1	Switch to the MD profile and open the school-wide academic dashboard.	
2	Open any student's UIS and see attendance, fee flag, transport, complaints and library borrows.	
3	Approve a TC that already has Library and Finance NOCs. TC PDF generates.	
4	Open any Teacher–Student message thread (message inspection).	
5	See today's iClock punches and yesterday's finalised absentees.	
6	Export a class marks sheet to Excel.	
7	Confirm a saved lesson plan and a saved marks row cannot be edited or deleted.	

Client items to chase on Day 1 (6 Oct)

#	Dependency	Needed by	Owner
1	Source codebase and repo access	6 Oct EOD	Client + Tech Lead
2	iClock / eSSL API or DB read (not the web UI)	7 Oct EOD	Client IT + BE-3
3	Current-year student / staff Excel + RFID mapping	12 Oct	PRM / School admin
4	SMTP credentials (WhatsApp optional / log-only)	8 Oct	Client IT
5	Written October vs November scope sign-off	7 Oct	Client BA + Tech Lead
6	Named UAT users: DA, Principal, 2 Coordinators, 4 Teachers, PRM, Librarian, MD	21 Oct	School
7	Confirm single QMIS campus this month (do not invent multi-campus)	7 Oct	Client BA

Approval chains (one engine — do not rebuild per module)

Process	Starts with	Then	Output
Timetable / exam timetable	Principal	DA	Published + notified
Academic calendar	Principal office	DA	Published
Lesson plan	Teacher	Coordinator → Principal → DA	Approved plan
Marks	Teacher	Coordinator → Principal → DA	Published results
Leave	Staff	HOD + HR	Attendance = Leave
Permission (max 2 hours)	Staff / student	HOD (+ HR for staff)	Attendance = Permission
Gate pass	PRM / student	Approvers chosen by PRM at request time	Pass to Security
TC	Student	All ranks + Library / Transport / Finance NOCs → MD	TC PDF
Class / section change	Class Teacher / PRM	All higher authorities	Section updated
Store request	Any user	DA / Principal → Store	Issued
Complaint	Any user	Receiver has 24 hours, then next rank automatically	Resolved or escalated

Build order inside the month

Do not start a later row until the earlier row is mergeable on dev.

Order	Module	Week
0	Auth, RBAC, settings, audit	Week 1
2	UIS lifetime record	Week 1
8 / 23	iClock attendance + notifications / complaint clock	Week 1
4 then 3	Academic calendar, then timetable	Week 2
5 / 17	Lesson plan + study material	Week 2
6 / 18	Exams, marks, analytics	Week 2
9	Leave and substitution	Week 3
7 / 19 / 20	HomeFun, extra-curricular, section change	Week 3
13 / 14	Complaints + tickets / store	Week 3
12	Messaging + MD inspect	Week 3
15 / 16 / 21 / 22 / 10 / 11	Gate pass, TC, library, PRM, stars, tasks	Week 3
1	Dashboards (charts last)	Week 4

Overall project — end-to-end completeness by 31 Oct

Verdict: the overall ERP does not complete end-to-end this month. This calendar finishes Academics plus shared engines. Other departments are only thin contracts (NOC, ticket, fee flag), not full engines.

Area	Covered in this calendar?	E2E live on 31 Oct?
Foundation — auth, RBAC, UIS, approvals, audit	Yes — Week 1	Yes, if Week 1 exits
Academics — 24 modules in the department PDF	Yes — Weeks 2–3	Yes, if Weeks 2–3 exit
HR — recruitment, onboarding, payroll PF/ESI, BSC	Leave + staff UIS only	No
Finance — ledgers, vouchers, POS, WhatsApp billing	Fee flag + TC dues NOC only	No
Operations — canteen, GPS, Camera Room, File Room	Store ticket + gate pass only	No
Transport fleet + driver trip app (full)	Bus fields + TC NOC only	No
Audit — scheduler, CAPA, ATR, checklists	Not in the day plan	No
MD cockpit — 08:00 digest, approvals centre	Dashboards + message inspect only	No
Gamification polish, referral bonus, legacy migration	SOM calculation only	No