

DAILY WORK REPORT

9 October 2026

Queen Mira International School ERP · Backend Lead (Admissions / Foundation / Integration) · Manager update

Summary. Today I completed the admissions identity journey end-to-end (enquiry → admission → enroll → parent login), wired the frontend screens to the API, added profile image upload, and published the work to GitHub alongside the partner HR update.

My ownership today

Role: **Backend Lead**. Scope today: Phase 0 completion items for admissions foundation, Phase 1 admissions APIs, and frontend integration for login + front-office admissions. HR backend remains with the partner.

Completed today

- **Phase 1 admissions APIs** — enquiry create/list/update, convert to admission, admission save/update, enroll student, parent account create + parent↔child link, all campus-scoped in PostgreSQL.
- **Profile image storage** — upload via files API; enquiry/admission store `profile_image_file_id`; images display on list/view after save.
- **Frontend integration** — Sign-in uses real API login; Admission Enquiry and Admission List screens call the API (with demo fallback). Admin Add / View / Convert / Enroll paths verified.
- **Enroll password fix** — Enroll now prompts for the parent password so the password entered is the one stored (no silent default).
- **UI fixes** — restored Admin “Add Admission Enquiry”; fixed View screen so API data renders (async load); enrolled admissions correctly lock edits.
- **Documentation** — frontend integration guide and API backlog updates for Phase 0/1 status.
- **GitHub delivery** — partner HR pull integrated; combined update pushed to main; full Phase 1 admissions backend preserved on `feature/phase1-admissions` for port onto partner’s Phase 0 rewrite.

Delivery checklist

Item	Evidence / notes	Status
Enquiry CRUD API	POST/GET/PATCH /admissions/enquiries	Done
Convert enquiry → admission	Atomic convert; enquiry marked Success	Done
Admission save + enroll	Student + parent user + link created	Done
Parent login after enroll	Verified with API login	Done
Profile image upload	POST /files + file id on enquiry/admission	Done
FE auth wired to API	Sign-in + demo API accounts	Done
FE admissions screens wired	Enquiry list/add/view/convert; list enroll	Done
Published to GitHub	main + feature/phase1-admissions	Done
Port rich admissions onto partner UUID Phase 0	Needed before re-enabling admissions API flag on main	Open

Integration path verified (UI)

- Login as Admin / Front Office using API credentials.
- Create Admission Enquiry → Save (Postgres).
- Convert to Admission (or Add Admission manually) → complete parent email.
- Admission List → Enroll → enter parent password.

- Logout → Parent login with that email/password.

Still open (not claimed as done today)

Partner merged a Phase 0 rewrite (UUID users/auth) that is incompatible with the earlier integer-based Phase 1 admissions backend. **main** keeps partner HR + shared auth FE. Rich admissions APIs remain on branch `feature/phase1-admissions` until ported. Admissions UI on main currently uses `localStorage` unless `VITE_USE_API_ADMISSIONS=true` after the port.

- Port Phase 1 admissions models/APIs onto partner UUID Phase 0 stack.
- Re-enable admissions API flag on main and re-test full UI path.
- Later phases (fees, academics, attendance) — not started.

Repository

GitHub: <https://github.com/karan4533/ERP-dev>

Branch with today's combined delivery: `main`

Branch with full Phase 1 admissions backend: `feature/phase1-admissions`

Prepared for

Management / project lead — Backend Lead daily completion for 9 October 2026. HR vertical completion is covered in the partner's separate HR daily report.