

DAILY WORK REPORT

9 October 2026

Queen Mira International School ERP · HR department · Manager update

Status. HR closeout for Phase 2 is done on this stack. Shared auth token, file upload stub, forced password change, and announcement sync are live. 30 API tests passed.

Done today

- HR API client uses the shared schoolerp_api_token and VITE_API_BASE_URL, with the HR seed login as fallback.
- File upload stub stores bytes under backend/uploads and is wired into the HR documents screen.
- New staff must change the temporary password through POST /api/v1/auth/change-password and the /change-password screen.
- HR announcements save through /api/v1/hr/announcements via hrStore.
- Staff create, locked profiles, leave and payroll locks, exit deactivation, and incentives remain enforced.
- Backlog and frontend integration docs now match the running UUID stack.

Test result

30 automated tests passed in about 13 seconds. The module-by-module detail is in the HR testing report.

Still open

These items depend on other systems and are deferred outside the HR closeout.

- RFID device punches
- A real email server. The temporary password is returned for local testing.
- Finance paying payroll and applying the staff-child concession on the fee
- Academics reassigning periods when a teacher takes emergency leave
- Click-through of every HR screen in the browser

How to see it

- HR screens: open the school portal, then open HR.
- API tests: from the backend folder, run `python -m pytest tests/test_hr_modules.py tests/test_hr.py tests/test_phase0.py -v`