

DAILY WORK REPORT

9 October 2026

Queen Mira International School ERP · HR + Admissions · Manager update

Status. HR closeout done; rich Admissions (enquiry → admission → enroll) ported onto the UUID stack. 32 API tests passed.

Done today

- HR closeout: shared auth token, file upload stub, forced password change, announcement sync.
- Admissions frontend analysed; gaps documented in backend/docs/ADMISSIONS_ANALYSIS.md.
- Rich admissions API: enquiry CRUD, convert, admission CRUD, enroll with optional parent login.
- Frontend UUID fixes for enquiry id and profile file id; VITE_USE_API_ADMISSIONS=true in .env.example.
- Single project Archify at [.archify/architecture-project-overview/qmis-erp-overview.html](https://www.archify.com/architecture-project-overview/qmis-erp-overview.html).

Test result

32 automated tests passed in about 13 seconds. The module-by-module detail is in the testing report.

Still open

These items depend on other systems or a browser pass.

- RFID device punches
- A real email server. The temporary password is returned for local testing.
- Finance paying payroll and applying the staff-child concession on the fee
- Academics reassigning periods when a teacher takes emergency leave
- Browser click-through of every admissions screen against the live API

How to see it

- Admissions: Admin or Front Office → Admission Enquiry / Admission List with VITE_USE_API_ADMISSIONS=true.
- API tests: from backend, run `python -m pytest tests/test_admissions.py tests/test_hr_modules.py tests/test_hr.py tests/test_phase0.py -v`